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ID Description Start Finish Dur Dur Comp Cost Quantity m{\?ﬂ [ \ﬁm-\,\ [ } [ \m?ﬁ [ } [ \m?ﬂaﬂﬁﬁﬁﬁm
AB00000701 MANAGEMENT & INTEGRATION Fy07 020CT06 |28SEP07 249 249 0]2040-165 100,626 1,511 NV
AB00000711 Project Start 020CT06* 0 0 0 0 0
AB00000702 MANAGEMENT & INTEGRATION FY08 010CT07 |30SEP08 251 251 0/2040-165 100,626 1,511 fA—V
AB00000703 MANAGEMENT & INTEGRATION FY09 010CT08 |30SEP09 250 250 0/2040-165 100,680 1,512 A
AB00000820 Preliminary Work 020CT06 |28NOV06 40 40 0/2040-166 3,346 38 N
AB00000800 PREPARE DO WORK PLAN 26MAY09 |28JUL09 44 44 0/2040-166 45,615 316 Y 4
AB00000842 Dissolve Phase Work Plan 26MAY09 |30SEP09 89* 89* 0]2040-166 0 0 y 4
AB00000802 PRS Peer Review of Work Plan 29JUL09 |11AUGO09 10 10 0]2040-166 2,536 47 ? ¢
AB00000803 Revision to Work Plan 12AUG09 |25AUG09 10 10 0]2040-166 4,399 54 X
AB00000843 PRS Tech Editing 26AUG09 |01SEP09 5 5 0]2040-166 0 0 X
AB00000853 Revision to Work Plan 02SEP09 |09SEP09 5 5 0/2040-166 0 0 X
AB00000804 INTERNAL REVIEW (PRS Mgmt and Legal) 10SEP09 [23SEP09 10 10 0/2040-166 1,821 21 X
AB00000805 INCORPORATE COMMENTS FROM INTERNAL REVIEW 24SEP09 |30SEP09 5 5 0/2040-166 2,849 42 X
AB00000806 SUBMIT DO WORK PLAN TO DOE FOR TECH REVIEW 30SEP09 0 0 0/2040-166 0 0
RISK Risk Methods Document
T Ll -
AB00005050 PREPAE ECOLOGICAL RISK ASSESSMENT DOCUMENT 01APR08 |27MAY08 40 40 0[2040-E13 10,000 0 N
AB00005051 ECOLOGICAL RISK ASSESSMENT DOCUMENT 01APR08 |11JUNO9 301* 301* 0[2040-E13 0 0 NV
AB00005052 PRS PEER REVIEW 28MAY08 |10JUNO8 10 10 0[2040-E13 0 0 X
AB00005053 |REVISION TO ECOLOGICAL RISK ASSESSMENT 11JUNO8 | 16JUNO8 4 4 0|2040-E13 0 0 X
AB00005054 PRS TECH EDITING 17JUNO8 |23JUNO8 5 5 0[2040-E13 0 0 X
AB00005055 REVISION TO ECOLOGICAL RISK ASSESSMENT 24JUNO8 |27JUNO8 4 4 0[2040-E13 0 0 X
AB00005056 INTERNAL REVIEW (PRS MGMT AND LEGAL) 30JUNO8 |22JUL08 15 15 0[2040-E13 0 0 N
AB00005057 INCORPORATE COMMENTS FROM INTERNAL REVIEW (D0) 23JUL08 |05AUG08 10 10 0[2040-E13 0 0 N
AB00005058  |ISSUE ECOLOGICAL RISK ASSESSMENT TO DOE (DO0) 05AUG08 0 0 0|2040-E13 0 0
AB00005059 DOE TECH REVIEW OF ECOLOGICAL RISK ASSESSMENT 06AUG08 |03SEP08 20 20 0[2040-E13 0 0 N
AB00005060 DEVELOP COMMENT RESPONSE TABLE 04SEP08 |10SEP08 5 5 0[2040-E13 0 0 X
AB00005061 COMMENT RESOLUTION MEETING WITH DOE 11SEP08 |11SEP08 1 0[2040-E13 0 0 X
AB00005062 REVISE DRAFT DO WITH DOE TECH COMMENTS 12SEP08 |25SEP08 10 10 0[2040-E13 5,000 0 N
AB00005063 INTERNAL REVIEW (PRS MGMT AND LEGAL) 26SEP08 |020CT08 5 5 0[2040-E13 0 0 X
AB00005064 REVISE THE DRAFT DO 030CT08 |090CT08 5 5 0[2040-E13 0 0 X
AB00005065 ISSUE EC RISK ASSES (D1) TO DOE FOR LEGAL REVIEW 090CT08 0 0 0[2040-E13 0 0
AB00005066 DOE LEGAL REVIEW OF D1 ECOLOGICAL RISK 100CT08 |06NOV08 20 20 0[2040-E13 0 0 N
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AB00005067  REVISE THE D1 ECO RA WITH DOE LEGAL COMMENTS 07NOV08 20NOV08 10 10 0 2040-E13 0 0 M
AB00005068 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 21NOV08 |08DEC08 10 10 0/2040-E13 0 0 N
AB00005069 |DOE ISSUE ECOLOGICAL RISK TO EPA/KY (D1) 08DEC08 0 0 0/2040-E13 0 0
AB00005070 |EPA/KY REVIEW ECOLOGICAL RISK ASSESSMENT 09DEC08 |12MAR09 64 64 0/2040-E13 0 0 N
AB00005071 DEVELOP COMMENT RESPONSE SUMMARY 13MAR09 |16MAR09 2 2 0/2040-E13 0 0 X
AB00005072 |INTERNAL/DOE TECH REVIEW OF CRS 17MAR09 |17MAR09 1 1 0/2040-E13 0 0 X
AB00005073 REVISION TO CRS 18MAR09 |18MAR09 1 1 0[2040-E13 0 0 X
AB00005074 |ISSUE CRS FOR DOE LEGAL REVIEW 19MAR09 |19MAR09 1 1 0/2040-E13 0 0 X
AB00005075 |DOE LEGAL REVIEW OF CRS 20MAR09 |23MAR09 2 2 0/2040-E13 0 0 X
AB00005076 REVISION TO CRS 24MAR09 |24MAR09 1 1 0[2040-E13 0 0 X
AB00005077 |DOE ISSUE CRS TO REGULATORS 25MAR09 |25MAR09 1 1 0/2040-E13 0 0 X
AB00005078 |CRS MEETING WITH REGULATORS AND DOE 26MAR09 |26MAR09 1 1 0/2040-E13 0 0 X
AB00005079 |INCORPORATE COMMENTS INTO D2 ECO RISK 27MAR09 |28APR09 22 22 0/2040-E13 5,837 0 N
AB00005080 |INTERNAL/DOE TECH REVIEW OF D2 ECO RISK 29APR09 |30APR09 2 2 0/2040-E13 0 0 X
AB00005081 ISSUE ECO RISK (D2) TO DOE FOR LEGAL REVIEW 01MAY09 0 0 0/2040-E13 0 0
AB00005082 |REVISION TO D2 ECOLOGICAL RISK ASSESSMENT 01MAY09 |01MAY09 1 1 0/2040-E13 0 0 X
AB00005083 |DOE LEGAL REVIEW 04MAY09 |08MAY09 5 5 0/2040-E13 0 0 X
AB00005084 |REVISION TO D2 ECOLOGICAL RISK ASSESSMENT 11MAY09 |11MAY09 1 1 0/2040-E13 0 0 X
AB00005085 |DOE ISSUE ECOLOGICAL RISK TO EPA/KY (D2) 12MAY09 0 0 0/2040-E13 0 0
AB00005086 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 12MAY09 |12MAY09 1 1 0/2040-E13 0 0 X
AB00005087 |EPA/KY REVIEW OF ECOLOGICAL RISK ASSESSMENT 13MAY09 |11JUNO09 21 21 0/2040-E13 0 0 N
AB00005088 |EPA/KY APPROVAL OF ECOLOGICAL RISK ASSESSMENT 11JUNO9 0 0 0/2040-E13 0 0
AB00005000 |PREPAE HUMAN HEALTH RISK ASSESSMENT DOCUMENT 18JUNO7 | 14AUG07 40 40 0/2040-E13 40,000 0 y 4
AB00005001 HUMAN HEALTH RISK ASSESSMENT DOCUMENT 18JUNO7 |25NOV08 363*| 363" 0/2040-E13 0 0 ANV
AB00005002 |PRS PEER REVIEW 15AUG07 |28AUGO07 10 10 0/2040-E13 0 0 X
AB00005003  |REVISION TO HUMAN HEALTH RISK ASSESSMENT 29AUGO07 |04SEP07 4 4 0/2040-E13 20,000 0 X
AB00005004 |PRS TECH EDITING 05SEP07 |11SEP07 5 5 0/2040-E13 0 0 X
AB00005005 |REVISION TO HUMAN HEALTH RISK ASSESSMENT 12SEP07 |17SEPOQ7 4 4 0/2040-E13 0 0 X
AB00005006 |INTERNAL REVIEW (PRS MGMT AND LEGAL) 18SEP07 |080CT07 15 15 0/2040-E13 0 0 N
AB00005007 |INCORPORATE COMMENTS FROM INTERNAL REVIEW (DO0) 090CT07 |220CT07 10 10 0/2040-E13 43,000 0 N
AB00005008 |ISSUE HUMAN HEALTH RISK ASSESSMENT TO DOE (D0) 220CT07 0 0 0/2040-E13 0 0
AB00005009 |DOE TECH REVIEW OF HUMAN HEALTH RISK ASSESSMENT 230CT07 |19NOV07 20 20 0/2040-E13 0 0 N
AB00005010 |DEVELOP COMMENT RESPONSE TABLE 20NOV07 |28NOV07 5 5 0/2040-E13 0 0 X
AB00005011  |COMMENT RESOLUTION MEETING WITH DOE 29NOV07 |29NOV07 1 0/2040-E13 0 0 X
AB00005012  |REVISE DRAFT DO WITH DOE TECH COMMENTS 30NOV07 |13DEC07 10 10 0/2040-E13 20,000 0 X
AB00005013  |INTERNAL REVIEW (PRS MGMT AND LEGAL) 14DEC0O7 |20DECO07 5 5 0/2040-E13 0 0 X
AB00005014  |REVISE THE DRAFT DO 21DEC07 |31MARO08 67 67 0/2040-E13 0 0 A\
AB00005015  |ISSUE HH RISK ASSES (D1) TO DOE FOR LEGAL REVIEW 31MARO08 0 0 0/2040-E13 0 0
AB00005016  |DOE LEGAL REVIEW OF D1 HUMAN HEALTH RISK 01APR08 |28APR08 20 20 0/2040-E13 0 0 N
AB00005017  |REVISE THE D1 HH RA WITH DOE LEGAL COMMENTS 29APR08 |12MAY08 10 10 0/2040-E13 20,000 0 X
AB00005018  |INTERNAL/DOE CERTIFICATION/REPRODUCTION 13MAY08 |27MAY08 10 10 0/2040-E13 0 0 N
AB00005019  |DOE ISSUE HUMAN HEALTH RISK TO EPA/KY (D1) 27MAY08 0 0 0/2040-E13 0 0
AB00005020 |EPA/KY REVIEW HUMAN HEALTH RISK ASSESSMENT 28MAY08 |27AUG08 64 64 0/2040-E13 0 0 N
AB00005021 DEVELOP COMMENT RESPONSE SUMMARY 28AUG08 [29AUG08 2 2 0/2040-E13 0 0 X
AB00005022 |INTERNAL/DOE TECH REVIEW OF CRS 02SEP08 |02SEP08 1 1 0/2040-E13 0 0 X
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AB00005023  REVISION TO CRS 03SEP08 03SEP08 1 1 0 2040-E13 0 0 X
AB00005024 |ISSUE CRS FOR DOE LEGAL REVIEW 04SEP08 |04SEP08 1 1 0/2040-E13 0 0 X
AB00005025 |DOE LEGAL REVIEW OF CRS 05SEP08 |08SEP08 2 2 0/2040-E13 0 0 X
AB00005026 |REVISION TO CRS 09SEP08 |09SEP08 1 1 0/2040-E13 0 0 X
AB00005027 | DOE ISSUE CRS TO REGULATORS 10SEP08 |10SEP08 1 1 0/2040-E13 0 0 X
AB00005028 |CRS MEETING WITH REGULATORS AND DOE 11SEP08 |11SEP08 1 1 0/2040-E13 0 0 X
AB00005029 |INCORPORATE COMMENTS INTO D2 HH RISK 12SEP08 |130CT08 22 22 0/2040-E13 23,699 0 N
AB00005030 |INTERNAL/DOE TECH REVIEW OF D2 HH RISK 140CT08 |150CT08 2 2 0/2040-E13 0 0 X
AB00005031 ISSUE HH RISK (D2) TO DOE FOR LEGAL REVIEW 160CT08 0 0 0/2040-E13 0 0
AB00005032 |REVISION TO D2 HUMAN HEALTH RISK ASSESSMENT 160CT08 |160CT08 1 1 0/2040-E13 0 0 X
AB00005033 |DOE LEGAL REVIEW 170CT08 |230CT08 5 5 0/2040-E13 0 0 X
AB00005034 |REVISION TO D2 HUMAN HEALTH RISK ASSESSMENT 240CT08 [240CT08 1 1 0/2040-E13 0 0 X
AB00005035 |DOE ISSUE HUMAN HEALTH RISK TO EPA/KY (D2) 270CT08 0 0 0/2040-E13 0 0
AB00005036 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 270CT08 [270CT08 1 1 0/2040-E13 0 0 X
AB00005037 |EPA/KY REVIEW OF HUMAN HEALTH RISK ASSESSMENT 280CT08 [25NOV08 21 21 0/2040-E13 0 0 N
AB00005038 |EPA/KY APPROVAL OF HUMAN HEALTH RISK ASSESSMENT 25NOV08 0 0 0/2040-E13 0 0
WE Internet Based Tools
AB00005090 |Develop Internet-Based Calculation Tools 26NOV08 |11DEC08 10 10 0/2040-E13 20,837 0 X
AB00005100 |Beta-Test/Validadate Internet-Based Calc Tools 12DEC08 |23DEC08 8 8 0/2040-E13 0 0 N
AB00005110 | Post Internet-Based Calculation Tools 26DEC08 |29DEC08 2 2 0/2040-E13 0 0 X
AB00005120 |Internet Based Tools Posted to PRS Website 30DEC08 |30DEC08 1 1 0/2040-E13 0 0 X
I
AB00001300 |GW Model Transition & PRS Program Review 160CT06 |15NOV06 23 23 0[2040-E11 32,217 54 N
AB00001310  |PGDP MODFLOW Model Evaluation 160CT06 |15JUNO7 167 167 0/2040-E11 82,363 85 NN
AB00001341 PGDP MODFLOW Data Eval 160CT06 |31AUGO7 220 220 0/2040-E11 55,379 100 oo 4
AB00001440 Revise Plume Maps 21MAY07 |04JUNO7 10 10 0[2040-E12 1,168 19 N
AB00001460 | PRS Tech/Legal Review 05JUN07 |11JUNO7 5 5 0|2040-E12 3,148 51 X
AB00001320 | Groundwater Flow Model Update 11JUNO7 |31MARO08 201 201 0[2040-E11 108,102 178 ANV
AB00001470 |Issue Plume Maps for DOE Tech Review 11JUNO7 0 0 0/2040-E12 0 0
AB00001780 |DOE TEch Review of Plume Maps 12JUNO7 |25JUNO7 10 10 0|2040-E12 0 0 AN
AB00001790  |Revise Plume Maps with DOE Tech comments 26JUNO7 |02JULO7 5 5 0/2040-E12 547 15 X
AB00001450 |Issue Plume Maps to DOE Legal 02JUL07 0 0 0/2040-E12 0 0
AB00001800 | DOE Legal Review of Plume Maps 03JULO7 |02AUGO7 21 21 0/2040-E12 0 0 N
AB00001810 | Revise Plume Maps with DOE Legal comments 03AUGO07 |09AUGO7 5 5 0/2040-E12 1,600 20 X
AB00001330 | Groundwater Transport Model Update 08AUG07 |05MAY08 186 186 0[2040-E11 94,826 150 NV
AB00001820 |Issue Plume Maps to Regulators 09AUGO07 0 0 0[2040-E12 0 0
AB00001340 |Final Report for the PGDP GW Model Update 06MAY08 |30JUL08 59 59 0/2040-E11 66,026 100 &y
AB00001850 | PRS Review Final Report for GW Model 31JUL08 | 13AUGO08 10 10 0 0 0 X
AB00001860  |Revision to Final report for GW Model 14AUG08 |20AUG08 5 5 0 0 0 X
AB00001870 |Issue Final Report to DOE for Tech review 20AUG08 0 0 0 0 0
AB00001880 |DOE Tech review of final GW Model 21AUG08 |04SEP08 10 10 0 0 0 N
AB00001890  |Revise GW Model with DOE Tech comments 05SEP08 |11SEP08 5 5 0 0 0 X
AB00001900 |Issue GW Model to DOE for Legal review 11SEP08 0 0 0 0 0
AB00001910 | DOE Legal review of GW Model 12SEP08 |25SEP08 10 10 0 0 0 N
AB00001920 | Revise GW Model with DOE Legal comments 26SEP08 |020CT08 5 5 0 0 0 X
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Activity
ID
AB00001930
AB00001830
AB00001831
AB00001832
AB00001833
AB00001834
AB00001835
AB00001836
AB00001837
AB00001838

AB00004000

AB00001370
AB00001380
AB00001390
AB00001400
AB00001420
AB00001410
AB00001430
AB00001490
AB00001660
AB00001480
AB00001670
AB00001620
AB00001680
AB00001500
AB00001510
AB00001520
AB00001530
AB00001540
AB00001550
AB00001560
AB00001570
AB00001580
AB00001590
AB00001600
AB00001610
AB00001630
AB00001640
AB00001650
AB00001840

Activity
Description
Issue GW Model to Regulators
Develop Plume Maps
PRS Tech/Legal Review
Issue Plume Maps for DOE Tech Review
DOE TEch Review of Plume Maps
Revise Plume Maps with DOE Tech comments
Issue Plume Maps to DOE Legal
DOE Legal Review of Plume Maps
Revise Plume Maps with DOE Legal comments

Issue Plume Maps to Regulators

PREPARE RI SCOPING DOCUMENT

Sampling Scoping

Contracting of SMO Lab (enzyme & geochemical)
Sampling for enzyme and geochemical

Sampling analysis for enzyme and geochem Phase 1
Phase 2 sampling (Isotopic ratio)

Sampling evaluation for enzyme and geochem Ph 1
Phase 2 sampling analysis

Phase 2 sampling evaluation

Develop Aerobic White Paper

Microcosm analysis

F&T Team review of Aerobic White Paper

Phase 3 Technical Support and SAP

Final Aerobic report development

Phase 3 Develop RFP for driller

PRS Tech review of RFP

Revise RFP

PRS Procurement develops balance of RFP

Issue RFP for bid

Bid development

Proposal Evaluation/Negotiation

Award Recommendation/Compile Consent Package
DOE Review of Consent Package

Response to DOE comments

Obtain DOE approval of Award

Issue NTP

Phase 3 Sampling field effort

Phase 3 Sampling analysis (abiotic)

Phase 3 Sampling evaluation

Waste Water Treatment

Early
Start

02MAR09
28APR09

05MAY09
19MAY09

27MAY09
25JUN09

01MARO07
06MARO07
15MAY07
15MAY07
01JUNO7
17JULO7
21DEC07
04FEBO08
19FEB08
01MAY08
22JUL08
19AUGO08
19AUGO08
100CT08
280CT08
04NOV08
11NOV08
29DEC08
30DEC08
12JANO9
20JAN09
21JANO9
04FEBO09
11FEB09
18FEB09
19FEB09
26FEB09
26FEB09
24APR09

10AUG09 |30SEP09

Early

Finish
020CT08
27APR09
04MAY09
04MAY09
18MAY09
26MAY09
26MAY09
24JUN09
01JULO9
01JULO9

01JUNO7
14MAY07
25MAY07
16JULO7

20DEC07
15AUGO07
01FEBO08
18FEB08
21JUL08

31DEC08
18AUG08
090CT08
11SEP08
270CT08
03NOV08
10NOV08
26DEC08
29DEC08
09JAN09

16JANO9

20JAN09
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10FEB09

17FEB09

18FEB09
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22MAY09
22MAY09
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CHRG
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37 0/2040-E17
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2040-163
2040-163
2040-163
2040-163
2040-163
2040-163
2040-163
2040-163
2040-163
2040-163
2040-163
2040-163

Budgeted
Cost

0
20,201
4,765

40,182

21,836
4,688
18,524
36,831
20,853
2,354
25,440
5,908
14,671
0
6,474
10,472
5,150
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AB00001760  Develop Landfill Package 26MAY09  23JUNO09 21 21 0 2040-163 0 0 N
AB00001771 Develop Anaerobic White Paper 26MAY09 |07AUG09 52 52 0/2040-163 14,671 98 V4
AB00001770  |Waste Disposal at Onsite Landfill 24JUN09 |24JUL0O9 21 21 0/2040-163 4,989 115 N
AB00001772 | F&T Team review of Anaerobic White Paper 10AUGO09 |04SEP09 20 20 0[2040-163 6,474 60 y 4
AB00001773  |Final Anaerobic report development 08SEP09 |30SEP09 17 17 0/2040-163 5,150 30 y 4
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